N + NE Hedge End SDA
Feasibility Study Programme - Draft
Sep-09

Work stage
Stage Completion

	2009						2010											
	Jul-09	August	September	October	November	December	Jan-10	February	March	April	May	June	July	August	September	October	November	December
Local Development Framework - EBC (t.b.c.)																		
Local Development Scheme - submission																		
Evidence Base																		
Core Strategy Working Group																		
Draft Emerging Issues and Preferred Options																		
Statutory Consultation																		
Draft Core Strategy - Publication																		
Local Development Framework - WCC (t.b.c.)																		
Local Development Scheme - submission																		
Evidence Base																		
Draft Core Strategy - Publication																		
Statutory Consultation																		
Core Strategy - Submission																		
Development Management & Site Allocations DPD																		
SDA Feasibility 1. Start-Up																		
Inception Tasks - scoping and communication strategy																		
SDA Feasibility 2. Site Characteristics																		
Baseline Information																		
SDA Feasibility 3. Town Planning																		
Technical studies (including transport and landscape)																		
SDA Feasibility 4. Reporting																		
SDA Feasibility Study and Supporting Documents						Baseline						Final						