APPENDIX 1:	2019						2020						
KEY PfSH WORKSTREAMS	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY
STATEMENT OF COMMON GROUND (SoCG)													
SoCG Version 1			X										
SoCG Version 2							X						
SoCG Version 3										X			
SoCG Version 4													X
OPPORTUNITY AREAS (INCLUDING TRANSPORT MODELLING AND TRANSPORT IMPACT ASSESSMENTS)													
Establish strategic development opportunity areas and write tenders for assessments of strategic development opportunity areas.	X	X	X										
Evidence gather with LPAs, County Council and partners. Procure and select consultants for assessments.	X	X	X	X									
Undertake assessments of strategic development opportunity areas.			X	X	X	X	X	X	X				
Write tenders for transport modelling and Transport Impact Assessments for strategic development opportunity areas.				X									
Procure and select consultants for transport modelling and Transport Impact Assessments for strategic development opportunity areas.					X								
Undertake transport modelling and Transport Impact Assessments for strategic development opportunity areas.						X	X	X	X				
Finalise assessments											X		
2. PfSH HOUSING MARKET AREAS HOUSING PRODUCT DELIVERY REPORT													
Establish in-house PfSH Officer Team to HMAs Housing Product Delivery Report working with specialist commercial advisers.		X	X										
Write tender and procure specialist housing advisers.			X										
Undertake HMAs Housing Product Delivery Report.				X	X	X	X	X	X				
Finalise report										X			
3. PfSH ECONOMIC, EMPLOYMENT & COMMERCIAL NEEDS STUDY (INCLUDING LOGISTICS)													
Evidence gather with LPAs, LEPs, County Council and other partners. Write tender, procure and select consultants for study.		X	X										
Undertake Economic, Employment & Commercial Needs Study			X	X	X								
Report into Workstream 1.					X								
Finalise Study						X							
4. PfSH URBAN CAPACITY ASSESSMENT (FOCUSED ON CITIES AND TOWN CENTRES)													
Establish in-house PfSH Officer Team to Urban Capacity Assessment working with specialist commercial advisers.		X	X										
Write tender and procure specialist commercial advisers.		X	X	X									
Undertake Urban Capacity Assessment.				X	X								
Finalise assessment						X	X						
5. PfSH JOINT STRATEGY HABITATS REGULATION ASSESSMENT AND APPROPRIATE ASSESSMENT													
Evidence gather with LPAs, County Council and partners.	X	X											
Write tender and procure HRA and AA for PUSH Joint Strategy and associated work.	X	X											

Undertake on-going HRA and AA.			X	X	X	X	X	X	X	X	X	X	
* PfSH TECHNICAL ASSESSMENTS (ON-GOING)													
PfSH JOINT STRATEGY													
Draft PfSH Joint Strategy			X	X	X	X	X	X	X	X	X	X	X
Finalise PfSH Joint Strategy												X	X