

Portsmouth Harbour Project

Key projects - objectives and status, February 2017

Bury House, Gosport

PUSH Lead: Alison McQuaid

Objectives: Submission of Round funding application HLF / Lottery by end of March 2017

Status: Conservation Management Plan completed. Feasibility study is now complete.

Diving Museum

PUSH Lead: Bev Lucas

Objectives: Round 1 HLF bid by end of March 2017

Status: Secured HLF start-up grant and AHF funding for conditions survey / costed repair plan and activity / business planning - all now completed. Working on Round 1 HLF application.

Haslar Gunboat Yard - Guardrooms

PUSH Lead: Alison McQuaid

Objectives: Round 1 HLF Enterprise bid

Status: Hornet Sailing Club has received HE grant for project development and emergency work. Work completed. The Club are working towards Round 1 HLF Enterprise bid.

Fort Cumberland

PUSH Lead: Bev Lucas

Objectives: Masterplan and options appraisal

Status: HE currently exploring HLF grant for bringing a number of casemates back into use for small businesses.

Hilsea Lines

PUSH Lead: Claire Charlesworth

Objectives: Options appraisal comprising full conditions survey and costs of repair and re-use potential.

Status: HE grant for conditions survey / mothballing strategy and options appraisal for re-use of vacant parts of structure secured. Survey work to commence as soon as possible.

Treadgolds

PUSH Lead: Bev Lucas

Objectives: Round 1 HLF bid

Status: Secured HE grant for full conditions survey, costed repair strategy and options for re-use. Work now completed. The Trust is now working on a Round 1 HLF bid.

Wymering Manor

PUSH Lead: Alison McQuaid

Objectives: Round 1 HLF bid

Status: Application for funding for an HLF bid development officer has been submitted (Pilgrim Trust and Architectural Heritage Fund). AHF funding confirmed. Awaiting outcomes of Pilgrim Trust application.