

ITEM 7 APPENDIX 2:

Progress on Technical Work

Task	Lead	Status
Housing		
Strategic Housing Market Assessment (SHMA)	GL Hearn	Completed
Update based on latest projections	GL Hearn	Underway
Capacity of urban areas and existing sites.	GL Hearn	Completed
Economic needs		
Solent Economic Plan	LEP	Completed
Economic forecasts	GL Hearn	Completed
Marine and Maritime study	LEP	
Logistics study	LEP	
Commercial appraisal	GL Hearn	June / July 2015
Transport		
Baseline assessment	GL Hearn	Completed
Transport modelling of development options	Solent Transport	Late Summer 2015
Environmental		
Identify key ecology / heritage designations	GL Hearn	Completed
Green Infrastructure Strategy	PUSH	Underway
Landscape character	GL Hearn	Summer 2015
Strategic Flood Risk Assessment	E. Solent Coastal Partnership	Underway
Water / Waste water; utilities	GL Hearn	Met with water companies / EA / NE – mid May
Sustainability / Habitats Appraisal	GL Hearn	Underway
Delivery of Strategic Urban and Greenfield Sites		
Infrastructure required	GL Hearn	Summer 2015
Land ownership	GL Hearn	Summer 2015
Delivery rates	GL Hearn	Summer 2015