

Bird Aware Site-specific projects scoring April 2019

Table 1: Projects

Site Location	Proposer	Type	Summary	Weighted scores					Total score	Project cost £s	Original Timescale	Revised Timescale	Status
				Scale	E'ness	Value	Deliv.	Monit.					
LHFM and LHOB	RSPB	Bird refuge and habitat creation	Shingle recharge of key winter roosting sites and associated wintering bird interpretation/ messaging.	6	6	6	2	3	23	100,000	Yr 1 Projects	Yr 1 Projects	55,000 in year 1, 45,000 in year 2
LHSM	HIWWT	Bird refuge and habitat provision	Southmoor Refuge and Habitat Provision	4	6	6	2	3	21	22,000	Yr 1 Projects	Yr 1 Projects	
LHWT, LHBT, LHOB.	Havant BC	Bird refuge and habitat provision	Hayling Island Brent Goose and Wader Refuge	6	6	4	2	3	21	222,000	Withdrawn	Withdrawn	PROJECT WITHDRAWN
CHMA – Marina	Chi Harbour Conservancy	Site specific visitor management	Additional fencing, hedge-laying and signage at Apuldram Manor farm	4	6	6	3	1	20	3,000	Yr 1 Projects	Yr 1 Projects	
SWBM	HCC	Site specific visitor management	Bunny Meadows Footpath and Circular Footpath	4	4	6	2	3	19	150,000	Yr 2 Projects	Yr 1 Projects	NE And Bird Aware staff to meet with HCC to query if proposal is so attractive that it creates proportionally more visitors to the SPA? Discussions July 2020 resolved that this was not the case. Email confirmation from NE filed with original project submission information.
CHFI Fishbourne	Chi DC	Bird refuge and site specific visitor management	Creation and extension of board walk and fencing at East Head	4	6	6	2	2	20	20,600	Yr 1 Projects	Yr 1 Projects	Under threat due to staff being furloughed
SWWS	Southampton CC	New and enhanced strategic greenspace	Peartree Green Footpath upgrade	4	4	6	3	1	18	38,350	Yr 2 Projects	Yr 1 Projects	
SWBM	HCC	Bird refuge and habitat provision	Bunny Meadows Bird Refuge	4	6	4	2	1	17	2,900	On reserve list	Yr 1 Projects	
CHEH	Chi DC	Site specific visitor management	Boardwalks at Fishbourne meadow	4	4	6	3	2	19	10,000	Yr 2 Projects	Yr 2 Projects	
CHPR Prinstead	Chi DC	Bird refuge and site specific visitor management	Fencing and hedge planting at March farm spit	4	6	4	2	2	18	17,000	Yr 2 Projects	Yr 2 Projects	
CHEH	Chi DC	Public engagement and education initiatives	Sand art and sculpture workshops at East Head – Visitor Engagement-----	6	2	6	2	2	18	6,000	Yr 2 Projects	Yr 2 Projects	Although this will be a shortterm event, there is a level of support because the National Trust can offer national coverage of the event for an extended period
SWWS -	Southampton CC	New and enhanced strategic greenspace	Shoreburs Greenway – NE section	4	4	6	3	1	18	47,100	Yr 2 Projects	Yr 2 Projects	
IWBM	RSPB	Site specific visitor management	Erecting a dog proof stock fence either side of a permissive path to prevent disturbance of SPA	2	6	4	3	2	17	10,940	On reserve list	Yr 2 Projects	Discussions with RSPB hve confirmed that this is not a planning condition
SWIN Itchen North	Eastleigh BC	Enhanced strategic greenspace	Access improvements at Itchen Valley Country Park	4	4	2	3	2	15	147,000	On reserve list	Yr 2 Projects	This revised schedule pulls out the strands the Partnership is most interested in and provide a price for these.
IWMW	IoW Council	Bird refuge and habitat provision Public engagement and education initiatives	Bird Refuge	6	6	4	1	2	19	324,900	Yr 3 Projects	Yr 3 Projects	This proposal appears to offer excellent value for money, but IoW Council need to firm up finances behind this if we're able to commit to it.
SWHL	Fareham BC	Site specific visitor management	Proposal is to install approx. 980m of stock proof fencing where currently barbed wire is in place, preventing free dog access around parts of Hook with Warsash LNR.	4	6	4	2	1	17	10,920	On reserve list	On reserve list	NH and proposer to undertake a site visit to pin down exactly what is needed here. NH to also be accompanied by the Southern Sites team from HCC.
SWHL	Fareham BC	Site specific visitor management	Install approximately 1,700m of stock proof fencing around the boundary of a partially unfenced field on Chilling Cliffs. The field in question has been identified in the 2018 Solent Wader and Brent Goose Strategy as a Core Area for Brent Geese and Waders (Site F50).	4	6	4	1	1	16	17,850	On reserve list	On reserve list	Great project, but the reality is the current farmer uses bird scarers, so currently it is doubted that it will work in practice
CHCO	Chi DC	Site specific visitor management	Bird Hide and Hedgerow improvement Cobnor Point to Easton farm	4	4	4	1	2	15	22,000	On reserve list	On reserve list	Full support for the hedge, would like other funding sources explored for the bird hide
LHHL and LHML	Portsmouth CC	Bird refuge and habitat creation	High tide wader roost island	6	4	2	1	2	15	332,500	On reserve list	On reserve list	Way too expensive for our needs, if considerable match funding came forward, then we would be happy to continue discussions with them.
ALL	Portsmouth CC	Public engagement and education initiatives	Update of Solent Birds app/website	6	2	2	3	2	15	35,000	Un-allocated	Un-allocated	Support for the project concept, but propose that there would be alternative options for counting and or funding.
CHTI Thorney Island	Chi DC	Site specific visitor management	Access improvements at Thornham Point	2	4	4	2	1	13	25,000	Un-allocated	Un-allocated	Map supporting application wasn't easy to fully understand proposal from. Monitoring information is superficial. This appears to be a 'least worst' option rather than a strong option in its own right.
NFEL	New Forest DC	New and enhanced strategic greenspace	Bartley Water, Totton, alternative recreational space	2	4	2	2	2	12	#####	Un-allocated	Un-allocated	Unclear as to what exactly is expecting to be funded and for what price
SWBM	Fareham BC	Site specific visitor management	Increase the existing vegetation cover where possible on both sides of Footpath 3a which runs from Passage Lane Car Park in Warsash to Universal Marina in the north (through Hook with Warsash Local Nature Reserve also known as Bunny Meadows). As identified in the Access Management Assessment	2	4	0	2	1	9	0	Un-allocated	Un-allocated	Incomplete submission
SWSB/SWBR Stokes Bay/Brown-down	Gosport BC	Enhanced strategic greenspace	Alver Valley SANG flooding improvement	2	4	0	1	2	9	496,176	Un-allocated	Un-allocated	Over spec'd for Bird Aware purposes
SWHL	Fareham BC	Site specific visitor management	Seasonal fencing and interpretation restricting public access to 'Hook Spit'.	2	0	4	1	1	8	7,750	Un-allocated	Un-allocated	Focus is on protecting summer birds so falls outside the scope of Bird Aware
SWHL/SWCH	HCC	All	Solent coastal centre.	0	2	0	2	1	5	#####	Un-allocated	Un-allocated	NE consider the current proposal would fall an appropriate assessment

Summary/Status
 Not Capital projects
 Good support for the project
 Not full support
 Would consider part funding most relevant items.
 Incomplete submission or unsupported project
 Withdrawn by applicant

Criteria
 Threshold for discussions is a score of 15 and above.

Timescale	COST
Yr 1 Projects	£ 336,850
Yr 2 Projects	£ 283,040
Yr 3 Projects	£ 324,900
On reserve list	£ 544,110
Un-allocated	£ 4,213,926
Withdrawn	£ 222,000
Total	£ 5,480,826